

# WCN Activities Progress for April 2025

	Funding Source	Deliverable Sub Number	Program/Product	Goals and Tasks	Project Support	Status	Due Date
1	DOH Grant	2.1	Supply and Demand Projections	Develop publication with executive summary.	Patricia Burwell	Complete	04/30/25
2	DOH Grant	4.4	Nurse Faculty Mentoring	Conduct monthly check in survey	Fawzi Belal	In Progress	04/01/25
3	DOH Grant	5.2	NSG ED Trend Report	Analyze data	Theresa Granger	In Progress	04/15/25
4	DOH Grant	7.1	In-Person Outreach	WCN tabling at Cascade Tech Academy Career Fair in Vancouver, WA (1,500+ Junior High & High School students)	Brenda Little	Complete	04/09/25
5	DOH Grant	7.1	In-Person Outreach	WCN tabling at Big Ben College Annual Job & Career Fair in Moses Lake (2,000+ community members)	Brenda Little	Complete	04/17/25
6	DOH Grant	7.2	Teen Nursing Academy	Sent pre-program survey link and QR code to Pasco Middle School Admins	Brenda Little	Complete	04/15/25
7	DOH Grant	7.2	Teen Nursing Academy	Start two-year TNA pilot report draft	Brenda Little	In Progress	
8	DOH Grant	7.2	Teen Nursing Academy	Scheduled a meeting with Highline College nursing program to discuss their delivery of the TNA in 2025-2026 (May 21 @ 9am)	Brenda Little	Complete	04/01/25
9	DOH Grant	7.2	Teen Nursing Academy	Delivered TNA supplies to Columbia Basin and conducted preceptor training	Brenda Little	Complete	04/02/25
10	DOH Grant	7.3	Social Media	Posted promo for final CPI regional meetings in May	Brenda Little	Complete	04/22/25
11	DOH Grant	7.3	Social Media	Posted final promo for Healing, Belonging, & the Passion for Nursing conference	Brenda Little	Complete	04/21/25
12	DOH Grant	7.3	Social Media	Posted NOBC National League for Nursing Commission for Nursing Education Accreditation board opportunity	Brenda Little	Complete	04/11/25
13	DOH Grant	7.3	Social Media	Posted on National Public Health Week	Brenda Little	Complete	04/07/25
14	DOH Grant	7.3	Social Media	Posted promo for Caring for Communities: Nursing Career in Population Health virtual 5/9/2025 workshop	Brenda Little	Complete	04/01/25
15	DOH Grant	8.1	WCN/DOH/ WA BON	Quarterly Invoice Submitted. Due within 30 days	Theresa Berry	Complete	04/30/25
16	WACPI	2.a.	Clinical Placement	Execute Steering Committee Meeting to synthesize Success Indicators into a State Level Plan	una@unamcalinden.com	Complete	04/29/25
17	WACPI	2.a.	Clinical Placement	Develop and execute plan for Regional Policy Recommendation Meetings' promotional and outreach activities	Lucy Merry	Complete	05/06/25
18	WACPI	2.a.	Clinical Placement	Develop and Execute Regional Meeting Promotional Activities' Plan	Lucy Merry	Complete	05/02/25
19	WACPI	4	Clinical Placement	Analyze healthcare facility results	Angelina Flores	Complete	05/31/25
20	WACPI		Clinical Placement	Develop CPI PM Draft	Angelina Flores	Complete	04/30/25